
START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 5/29-6/01/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Hems Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed,during Demo Operations: 

Non El Caps 0 Pet Cord 0_ 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC MD lbs lbs Scrap 
soil buckets 

ea lbs hot rock 

G2A on 5/29 60% Pending 497 25 10 1 

E4D on 5/29 60% Pending 345 

G2A on 5/30 100% 49 items 395 25 

E4D on 5/30 100% 131 items 187 

G2B on 5/30 Pending 210 

E4C on 5/30 Pending 180 1.5 

G2B on 5/31 100% 87 items 507 35 

E4C on 5/31 Pending 275 

H2A on 6/01 Pending 387 30 10 

E4C on 6/01 Pending 310 

Totals: 3293 134.5 36 15 

The Followings Grids have received a Quality Assurance check this week: 

F2B, G2A, E4D, G2B 

Comments: 
Meeting on 5/31: Guardian ops update, described backhoe& sifting ops in I4C currently using 11/2" screen on top 
sifter box, then 1/2" oh bottom screen. Commo good w/ATK for rocket motor test bums, 20 min delay on 5/30 due to 
smoke settling on teams in the WZ. No date for Advent MOB. General discussion of Squincher pros & cons. EPA 
requested a draft of the WP amendment for Phase 2 ops. RMC had questions about sifting ops, USAE resolved. 
MDE, EPA & RMC discuss how much time should be spent locating small primers & dets during sift ops, future use 
of land etc., further discussions to follow next week. 




